February 18th, 4-6pm:

- -Yair Bennaim
- -lan Bell
- -Kyle Stewart
- -Rohan Suri
- -Josiah Graham
- Potential future meeting location, likely csel
- Which app we would make, decided on chat room
- Discussed architecture plan
- Proposed idea of discord server for alternative communication
- Rediscussing team name

March 4th, 4-6pm

- -Yair Bennaim
- -Rohan Suri
- -Kyle Stewart
- -Josiah Graham
- -lan Bell
- -Rami Mouro
- Completed Milestone 2
- Read and discussed all Milestones
- Discussed our potential architecture at a high level

March 20th- 1-3

- -Yair Bennaim
- -Kyle Stewart
- -lan Bell
- -Josiah Graham
- -Rami Mouro
- Sent the email about milestone 3 (answering the questions
- Worked on milestone 4
- Discussed plans for how much work we need to get done once back from break so we don't fall behind

April 1st

- -lan Bell
- -Kyle Stewart
- -Rohan Suri
- -Yair Benaim
- -Josiah Graham
- -Rami Mouro-
- Decided to divide up into 2 person teams. 1 for backend, 1 for frontend, 1 for integration.
- We layed out another structure for what the front end is supposed to look like roughly. Identified theme, color scheme, and basic layout potentially

April 8th

- -Kyle Stewart
- -lan Bell
- -Josiah Graham
- Meeting agenda: work on milestone 5. Establish testing phases. Discussed losing the distance slider part of the application.

April 15th

- -Kyle Stewart
- -Rohan Suri
- -lan Bell
- -Yair Bennaim
- -Rami Mouro
- Brief meeting to check in with everyone and figure out what's left to finish since we present in about a week.

April 22nd

- -Yair Bennaim
- -Kyle Stewart
- -Josiah Graham
- -lan Bell
- -Rohan Suri
- -Rami Mouro
- Finishing touches, getting everything connected together, working out errors